Engagement

OUTCOME:

Children, parents, Tribes and caregivers are engaged in case planning and decision making.

- Needs and services of child, parents and foster parents
- Social Worker and caregiver engagement with child(ren) and families.



13. Needs and services of child, parents and foster parents Action Steps


Goals	Action Steps/Benchmarks	Dates of Method of Achievement Measurement		Lead(s)	CFSR/Program Improvement Plan or Reform Item	
Increase early and ongoing involvement of children, parents, resource families and Tribes in the assessment, development of case plans and major decisions.	13.1.1 Review and revise policy and procedure regarding when and how service plans are written and updated, the involvement of children and parents in assessments, development of case plans, and major decisions, to include practice guidelines for engaging fathers in the process. a. Establish policy workgroup to review current policy and make recommendations for necessary revisions. b. Management team review and approval of appropriate recommendations. c. Provide training to staff and resource families (foster parents, kinship providers, and guardianship caregivers) on policy revisions and engaging families and children. d. Implement policy revisions. 13.1.2 In collaboration with Tribes develop and implement a policy requiring notice to the Tribe within one working day of identification of a child's Tribal and/or Band affiliation for children in out-of-home placement to increase Tribal involvement in case planning. (Refer to Quality Assurance Section) a. In collaboration with Tribes, establish policy workgroup to develop recommended policy changes. b. Management team reviews and approves appropriate policy recommendations. c. Orient staff, Tribes and community partners to the policy change. d. Implement policy changes.	9/04-12/04 1/05-3/05 3/05-6/05 7/05 12/04 2/05 3/05 3/05	Task Completion	Program & Policy Practice Improvement (c-d) Program & Policy Practice Improvement (d)	Item 17, 18, 25	Reform

		10 1 5		1			1	T
		13.1.3	Develop and implement a strength-based comprehensive family assessment tool.			Program & Policy	Item 17	
			a. Establish workgroup to develop comprehensive	9/04-12/04	Task Completion			
			family assessment tool and supporting policies. b. Workgroup to report out on recommendations.	12/04	•			
			c. Management Team reviews recommendations and	2/05	Task Completion Task Completion			
			approves appropriate policy/tool changes.		rask completion			
			 d. Implementing automated version of family assessment tool. 	TBD	Task Completion			
			e. Provide training to staff, community partners and service providers to support improved assessment	3/05-6/05	Task Completion			
			and case planning.		Task Completion			
			f. Implement strength-based comprehensive family assessment tool.	6/05	rask completion			
		13.1.4	Implement Family-Team Decision Making Meetings. (Refer to Safety Section, 3.2.1)	10/04-9/06		<u>Practice Improvement</u>		
			Subject to 2005 budget request.					
		13.1.5	Review current models for family meetings (Family Group			Program & Policy		Reform
			Conferences, Family Team Meetings, and Family Decision Making) and develop and implement protocols and tools for					
			what models are appropriate to be used during various					
			decision making stages throughout the life of a case.	9/04-12/04	Task Completion			
			a. Establish policy workgroup to develop protocols and structured decision making tools.	12/04	Task Completion			
			b. Workgroup to report out on recommended protocols		·			
			for family meeting models. c. Management team to review and approve	2/05	Task Completion	Training (d)		
			appropriate recommendations.	3/05-6/05	Task Completion	Trummig (u)		
			d. Provide training to staff, community partners and service providers to support the models for family			Practice Improvement (e)		
			meetings.	6/05	Task Completion	Fractice improvement (e)		
			e. Implement protocols.		·			
		13.1.6	Review all required staffings for children and families and			Program & Policy		Reform
			develop recommendations for consolidation.	0.004.4.05	- 16 1			
			 a. Establish policy workgroup to review current requirements and make recommendations. 	9/04-1/05	Task Completion			
			b. Management team reviews and approves appropriate	1/05	Task Completion			
			recommendations for consolidation. c. Make necessary policy changes to support the	2/05-4/05	Task Completion			
			recommendations.	4/05-6/05	Task Completion	Practice Improvement (d-e)		
_	•					•		

DRAFT DOCUMENT - DRAFT	DOCUMENT =	DRAFI	DOCUMENT
------------------------	------------	-------	----------

5/21/2004

		d. Orient staff on any policy changes.	6/05	Task Completion		
		e. Implement new requirements statewide.				
						Reform
	13.1.7	Implement case conferences prior to dispositional hearing, as			Program & Policy	
		required by 2004 legislation. (Refer to Permanency Section				
		7.1.4)				
		 a. Develop practice guidelines for staff. 	6/04	Task Completion		
		b. Orient staff, caregivers and community partners.	6/04	Task Completion	Practice Improvement (c)	
		c. Implement policy changes statewide.	7/04	Task Completion		ļ
		d. Report out every 6 months.	1/05	Case Review		ļ
						ļ





14. Social Worker and caregiver engagement with child(ren) and families. Action Steps

Goals		Action Steps/Benchmarks		Dates of Achievement	Method of Measurement	Lead(s)	CFSR/Program Improvement Plan or Reform Item	
14.1	Increase quality and frequency of social worker contact with children, parents and caregivers.	14.1.1	For children placed in out-of-home care, develop and implement a policy to require 30-day visits between social worker and parents, and social worker and child. Subject to 2005 budget request. a. Establish policy workgroup to develop policy recommendations. b. Workgroup to report out recommendations. c. Management team reviews and approves appropriate policy recommendations. d. Budget decisions. e. Provide training to staff, caregivers and community partners to support policy implementation. f. Based on available funding, implement policy changes. g. Establish baseline for compliance with policy changes and set performance measure. h. Review and report on progress quarterly. i. Achieve performance measure.	3/05-5/05 5/05 6/05 7/05 7/05-9/05 10//05 3/06 6/06-6/07 9/07	Task Completion	Program & Policy Practice Improvement (e-h)	Items 17, 19, 20, and 25	
		14.1.2	Review contracts/licenses with Child Placing Agencies and make necessary changes to support 30-day visits. For children and families receiving services in their own home, develop and implement a policy to require 30-day visits between social worker and parents and social worker and child. Subject to 2005 budget request. a. Establish policy workgroup to develop policy recommendations. b. Workgroup to report out recommendations.	9/05 3/05-5/05 5/05	Task Completion Task Completion	Program & Policy Program & Policy	Item 19, 20 Item 17, 19, 20 and 25	

DRAFT DOCUMENT - DRAFT DOCUMENT - DRAFT DOCUMENT

5/21/2004

About the second of the second	
c. Management team reviews and approves appropriate 6/05 Task Complet	ion
policy recommendations.	
d. Budget decisions. 7/05 Task Complet	ion
e. Provide training to staff, caregivers and community 7/05-9/05 Task Complet	
partners to support policy implementation.	Tractice improvement (c 11)
f. Based on available funding, implement policy 10//05 Task Complet	ion
changes.	
g. Establish baseline for compliance with policy 3/06 Task Complet	ion
changes and set performance measure.	
h. Review and report on progress quarterly. 6/06-6/07	
i. Achieve performance measure. 9/07 Task Complet	ion
14.1.4 Increase compliance with Children's Administration policy	Practice Improvement Item 19
requiring workers to visit children in their placement within Information	
the first week in out-of-home care. System/Case Re	view
a. Establish regional baselines for percent of visits 1/05	
occurring within the first week and set performance	
measure.	
b. Review and report on progress. 3/05-9/07	
c. Achieve performance measure. 9/07	
	1. 47 40
14.1.5 Develop and implement a policy to require visits between Information	Practice Improvement Item 17, 19,
social workers and caregivers for children in out-of-home System/Case Re	
care to be conducted every 30 days.	
Subject to 2005 budget request.	
a. Establish policy workgroup to develop policy 3/05-5/05 Task Complet	ion
recommendations.	
b. Workgroup to report out recommendations. 5/05 Task Complet	ion
c. Management team reviews and approves appropriate 6/05 Task Complete	
	IUII
policy recommendations.	
d. Budget decisions. 7/05 Task Complet	
e. Provide training to staff, caregivers and community 7/05-9/05 Task Complet	ion
partners to support policy implementation.	
f. Based on available funding, implement policy 10/05 Task Complet	ion
	IUII
changes.	
g. Establish baseline for compliance with policy 3/06 Information	
changes and set performance measure. System/Case Re	view
h. Review and report on progress quarterly. 6/06-6/07	
i. Achieve performance measure. 9/07	
i. Achieve performance measure.	

DRAFT DOCUMENT - DRAFT DOCUMENT - DRAFT DOCUMENT

5/21/2004

		14.1.6	Implement Family-Team Decision Making meetings (Refer to	10/04-9/06		Practice Improvement		
			Safety Section 3.2.1) Subject to 2005 budget request.					
14.2	Increase quality and	14.2.1	Institute a placement agreement with the resource family	6/05	Task Completion	Program & Policy	Item 17	
17.2	frequency of	17.2.1	that defines expectations around resource family/birth	0703	l ask completion	Frogram a Foncy	item 17	
	caregiver contact		parent relationship building including an introductory					
	with parents.		meeting within 72 hours of placement. (Refer to Preserving					
	With parents.		Connections, Section 18)					
		14.2.2	Review feasibility of establishing a statewide parent			Program & Policy		Reform
			mentoring program utilizing specially trained foster parents	1				
			to mentor birth parents.					
			Subject to 2005 Budget Request					
			a. Establish a workgroup to review current models,	10/04	Task Completion			
			including the Vancouver Parent Mentoring Program,					
			and make recommendations.	1/05	Task Campletian			
			 b. Develop draft model and plan for implementation phased in over three years. 	1705	Task Completion			
			c. Management Team reviews and approves	3/05	Task Completion			
			appropriate recommendations.	3703	rask completion			
			d. Budget decision.	7/05	Task Completion			
			e. Plan for implementation	12/05	Task Completion	Practice Improvement (e-h)		
			f. Implement Phase I	1/06	Task Completion	, , ,		
			g. Implement Phase II	1/07	Task Completion			
			h. Implement Phase III	1/08	Task Completion			
14.3	Increase knowledge	14.3.1	Develop and provide training for staff, foster parents, and		Task Completion	Practice Improvement	Items 17, 18,	
	of staff, foster		community partners and service providers on engaging				& 25	
	parents and		families, relatives and fathers.	2 /05 5 /05				
	providers on		a. Develop training curriculum.	3/05-5/05	Taal. Camaalatian			
	techniques of family		b. Pilot training.	6/05 7/05-8/05	Task Completion			
	engagement.		c. Implement statewide training.	7/05-8/05				
		14.3.2	Collaborate with community partners to plan and develop a			Practice Improvement		Reform
			statewide Fatherhood Summit.			· · secret improvement		
			a. Establish conference workgroup.	3/05	Task Completion			
			b. Develop conference program.	6/05	Task Completion			
			c. Market conference.	6/05-9/05	Task Completion			
			d. Conduct conference.	9/05	Task Completion			